

Business Case Recommendation

Incident assessment · Revision 1542

QA Control Review · A recommendation for the sponsor

1. Need, value and scope

Proposed project

How retired tests remain controlled

Business need

Owner identification and assignment

Expected value and beneficiaries

All departments currently affected by issue

Included work

Identify owners, a way to track the implementation and retirement of tests, and a record of log/test owners.

Excluded work

Altering original documents/ records, unauthorized restarts, or changes to software

2. Feasibility and limits

Technical feasibility

If access and staff hours are approved then tools and exports can support review.

Operational feasibility

QA and engineering staff need to confirm availability.

Cost and resource feasibility

Unforeseen slowdowns that could raise costs.

Schedule feasibility

eight-day-business-day plan is if all aspects align by their proposed time. It assumes "the exports arrive by day 3 and the review tasks can overlap"

Known constraints

Budget: \$3000

Schedule: 8 Business days

Access: None thus far

Safety Limits: No unauthorized restarts allowed

Risks and assumptions

late export

Access is not granted within the first three days

3. Recommendation and next decision

Success measures and evidence

Results of findings of all 6 occurrences and cost to complete task.

Recommendation

proceed

Rationale and conditions

Two of six tests ownership and cause have been found. Read-Only use of reports ensures precautions, proper documentation can ensure staff is up-to-date on resolution when work on issue starts for them again.

Next authorization or information step

Information relevant to project completion should be given to staff working on issue, Sponsor should be given progress reports going over issues being faced and current state and progress of project.

Source packet

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.